SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:24PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 744 Const Calendar Day: 241 Date: 31-Jan-2013  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the Electro Slag Weld repairs , work on
miscellaneous activities on the top of the tower . They started at 7:00 AM.

James , Eric , Chris, & Reggie had to work on the shear plates Electro Slag Weld repairs between 9 &
13 meters . Crews had to prepare their tools & equipments. They were done at 7:30 AM.

James had to work on joint F , face A . He had to excavate 1 mm. at a time , stop , work with the QA &

QC.
Eric had to work on joint L , face A . He had to clean, grind , heat the welding area , & weld
Chris had to work on joint M , face B, he had to clean, grind , heat , & weld

Reggie had to work with all crews . He had to excavate , clean, grind , & he had to work with the QA &

QC

Fritz & Fred had to work with the welders , inspect , measure & take photos for the repaired areas .
Check Fritz report for the welders detailed activities . William , Robert , Andrew , Steve & Tony were on
the site . They had to UT , MT , & map the weld locations

Richard , James , & Mathew had to work on the top of the tower . Crews had to work on the drainage
plates , work on the orgami plates , & work on the brackets for the elevator on the North side

Richard had to work on the drainage plate for the North chimney . He had to prepare his tools ,
equipment , clean , & heat the welding area . He was done at 10:30 AM. He started to weld at 10:40 AM.
Richard had to clean & grind the weld before going to the next pass . He stopped at 1:00 PM. to work on
the orgami closure plates on the North & East chimneys . He had to erect the plates, install the bolts , &
work with the QC to MT the South drainage plate , & measure the gaps on the closure plates . He was
done at 2:00 PM. He returned to weld the North drainage plate at 2:15 AM. Fred was on the site to check
on the weld . Richard was done at 5:00 PM.

Mathew had to work on all activities with all crews . Mathew left at 12:30 PM.

James had to work on the North & West tower shafts . He had to cut the elevator existing brackets .
James & Huang had to mobilize their tools , equipments , reroute the air , power , & gas lines to the
platform at 117 meters . They were done at 11:00 AM. James started to Carbo Arc the brackets at 11:10
PM.
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In the afternoon , crews had to grind & smooth the surfaces of the tower shafts . Crews were done at
5:00 PM.
All tower crews had to wrap up their tools & equipment . Crews left at 5:15 AM.

Certified Coating crews came to the site at 7:10 AM. Crews had to work on the top of the diaphragm ,
East & West side plates , the saddle cover plates , dehumidifier brackets , & work on the grillage splice
plates .

Francisco , Oscar , Alberto , Armando , & Jorge had to clean the splice plates , top of the saddle cover
plates , & the splice plates on the East & South chimney .

In addition to that , crews had to caulk around the splice plates orgami plates , the angles . They started
at 7:20 AM. Crews were done at 3:00 PM. Oscar , Armando , & Alberto left to work on the cable at 3:30
PM. Francisco & Jorge left at 5:00 PM.

Check Charlie 's report for the painters detailed activities .

04-0120F4 Bid Item: 053 T-L01-SPD.053 Tower Lift 01 Shear Plates and Diaphrams

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM Hua Huang 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker APP MATHEW MULLINS 5.00 0.00 0.00 5.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES ZHEN 8.00 2.00 0.00 10.00 D
Ironworker FOR ERIC SPARKS 8.00 2.00 0.00 10.00 D
Welder JNM CHRIS BRUCE 8.00 2.00 0.00 10.00 D

04-0120F4 Bid Item: 078 T-LO5-ESE.078 Tower Lift 05 External Paint Tower SE

CERTIFIED COATINGS COMPANY

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: CERTIFIED COATINGS COMPANY

Piledriver JNM ARMANDO ABERTA 8.00 0.00 0.00 8.00 D
Painter JNM FRANCISCO SERRANO 8.00 2.00 0.00 10.00 D
Painter JM ALBERTO PINERA 8.00 0.00 0.00 8.00 D
Painter JNM OSCAR BERNANDEZ 8.00 0.00 0.00 8.00 D
Painter JNM JORGE FLORES RAMERO 8.00 22.00 0.00 30.00 D
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